

RESOLUTION

NO: [Title]

LIVINGSTON COUNTY

DATE: Click or tap to enter a date.

Resolution Authorizing an Amendment to Asphalt Replacement Contract with Allied Construction at the West Complex – Facility Services

WHEREAS, Resolution 2021-06-087 authorized the replacement of asphalt at the West Complex and approved a contract with Allied Construction at a base cost of \$232,540 including a standard 10% contingency as well as an additional 10% contingency for a total project amount not to exceed \$279,048; and

WHEREAS, The Facility Services Department recommended a 10% contingency fund for poor sub grade conditions as well as an additional 10% contingency for unforeseen site related conditions; and

WHEREAS, after removing the asphalt at the Law Center parking lot it was discovered that poor soils existed; and

WHEREAS, G2 Consulting Engineers recommend under cutting 10” of unsuitable soil and replacing with approximately 3,110 tons of 21AA for a total cost \$159,390 ; and

WHEREAS, of the \$46,508 of contingency already approved there has been \$8,695 spent on other areas within the project, which leaves a balance of \$37,813 to be used on the cost of the new replacement soil.

WHEREAS, the project will require an additional \$121,577 for the replacement soil needed to complete the project .

THEREFORE BE IT RESOLVED that the Livingston County Board of Commissioners hereby amend the contract with Allied Construction for an amended amount not to exceed \$438,438 to cover the cost of poor sub grade conditions and authorizes an additional transfer from Capital Replacement in the amount of \$121,577 for the project.

BE IT FURTHER RESOLVED that Board of Commissioners authorizes the Treasurer to transfer \$121,577 from Fund 403 Capital Replacement Fund to Fund 631 Facility Services Fund.

BE IT FURTHER RESOLVED that the Livingston County Board of Commissioners approve any budget transfers or amendments to effectuate the project .

#

#

#

MOVED:
SECONDED:
CARRIED: