

RESOLUTION

NO: 2021-10-165

LIVINGSTON COUNTY

DATE: October 20, 2021

---

---

**Resolution Authorizing an Amendment to Asphalt Replacement Contract with Allied Construction at the West Complex – Facility Services**

**WHEREAS,** Resolution 2021-06-087 authorized the replacement of asphalt at the West Complex and approved a contract with Allied Construction at a base cost of \$232,540 including a standard 10% contingency as well as an additional 10% contingency for a total project amount not to exceed \$279,048; and

**WHEREAS,** The Facility Services Department recommended a 10% contingency fund for poor sub grade conditions as well as an additional 10% contingency for unforeseen site related conditions; and

**WHEREAS,** after removing the asphalt at the Law Center parking lot it was discovered that poor soils existed; and

**WHEREAS,** G2 Consulting Engineers recommend under cutting 10” of unsuitable soil and replacing with approximately 3,110 tons of 21AA for a total cost \$159,390 ; and

**WHEREAS,** of the \$46,508 of contingency already approved there has been \$8,695 spent on other areas within the project, which leaves a balance of \$37,813 to be used on the cost of the new replacement soil.

**WHEREAS,** the project will require an additional \$121,577 for the replacement soil needed to complete the project .

**THEREFORE BE IT RESOLVED** that the Livingston County Board of Commissioners hereby amend the contract with Allied Construction for an amended amount not to exceed \$438,438 to cover the cost of poor sub grade conditions and authorizes an additional transfer from Capital Replacement in the amount of \$121,577 for the project.

**BE IT FURTHER RESOLVED** that Board of Commissioners authorizes the Treasurer to transfer \$121,577 from Fund 403 Capital Replacement Fund to Fund 631 Facility Services Fund.

**BE IT FURTHER RESOLVED** that the Livingston County Board of Commissioners approve any budget transfers or amendments to effectuate the project .

#

#

#

MOVED:  
SECONDED:  
CARRIED: