
REQUEST FOR 

CHANGE ORDER 

RFCO Number 66 

Date: November 11, 2020 

Project Name: Livingston County 911 - Dispatch center 
JS Vig Project#: 1673 

Owner Project#: 

To: 

Brad Alvord - Lindhout Associates 

Subcontractors Scope Change 
CSI Code CSI Description 

00 31 46 Allowance for permits 

00 31 46 Allowance used to date 

00 31 46 Final SESC invoice 

Subtotal 

General Contractors Scope Change 
CSI Code CSI Description 

1-010 Project Management 

1-020 Superintendent 

1-024 Builder's Risk 

1-025 Insurance 

1-030 Laborers 

1-070 Clean Up 

1-125 Bond 

Subtotal 

Allowable Fee 

Subcontractor+ General Contractor Total 

DATE ARCHITECT 
J.S. Vig Construction Company 

Attach detailed description and subcontractor bids 

Contractor 

JS Vig 

JS Vig 

JS Vig 

DATE 

Quantity 

1 

1 

1 

Quantity 

1.10% 

4.50% 

J.S.VIG 
CONSTRUCTION 

■projectgreen 

Description & Reason for 
Scope Change: 

SESC Permit

Unit Cost Cost 

-$70,000.00 $ (70,000.00) 

$69,601.80 $ 69,601.80 

$2,200.00 $ 2,200.00 

$ -

$ -

$ -

$ -

$ 1,801.80 

Unit Cost Total Cost 

$ -

$ -

$ -

$ -

$ -

$ -

$ -

$ 1,802 

Waived 

$ 1,802 

Total Proposed Time Increase: N/A 

OWNER DATE 

Ph: 734-283-3002 Fax: 734-282-5320 16650 Racho Road, Taylor, Ml 48180 Web Site: www.jsvig.com 
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Livingston County Drain Commissioners Office 
Soil Erosion and Sedimentation Control (SESC) Division 
Under the Provisions of Part 91 of Act 451 as Amended, and the Livingston County SESC Ordinance 
2300 E. Grand River Ave., Suite 105, Howell, MI  48843 
Phone: 517-546-0040 www.livgov.com/drain 
 

 
DATE: 11/02/2020 

 
 
 
RE: COMMERCIAL SESC FINAL INVOICE 

Permit/Waiver # PSEC2018-00056 
Project Name:  LIVINGSTON COUNTY 911 New Dispatch Center 
 

 
A final site inspection has been conducted for the Commercial SESC permit/waiver for the above named project.  At 
the time of inspection your site was stabilized and appeared to be constructed according to the approved plans and 
permit requirements, and we have now received all the required document submittals. 
 
To settle the permit fee for this project please remit a check or money order payable to the Livingston County Drain 
Commissioner (LCDC), including the permit number, in the amount indicated below.  Please note that as of 4/2/18 
all credit card payments will have a 3% processing charge (minimum charge $2). 
 

Balance Due: $2,200.00 
  

Please be aware that an issuance hold will be enacted if the fees have not been received within 30 days of the date 
of the original invoice.   
 
Please contact our office with any questions. 
 
Respectfully, 
LCDC Administrative Staff 
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Rectangle



Billing Detail Report
J S VIG CONST PY Page 111-11-2020

00-1673 Livingston County 911 Dispatch Project Manager: Valerie Vig

Billing Code Acctg
Item Code Category Date Description Vendor Invoice Amount

   1101  1-101 Other 06-12-18 Building-Zoning Permit City of Howell 06122018      67,200.00
 1-101 Other 08-29-18 Plan Review Fee Livingston Cty Bldng Dpt. 8/29/2018       1,928.00
 1-101 Other 08-31-18 Expenses Week 8/6/18 William Mathew Sangster 080618         473.80

Category Totals      69,601.80
Billing Item Totals      69,601.80

 
Primary Job Totals      69,601.80

Livingston County 911 Dispatch  Totals      69,601.80





CITY OF HOWELL

DEPARTMENT OF BUILDING AND SAFETY

BUILDING PERMIT
OWNER OF PROPERTY: couNrY oF LlvlNGSroN

PERMISSION lS HEREBY GIVEN TO: JS Vig Constructton Company

New 12,000 square foot 911 Certral Dispatch Building on County \ilest Complex property

Stioulations:

Mechanical, Electrical, and Plumbing permits, as required, through Livingston County

CLASS OF WORK: NEW COMMERCIAL Parcel #: 47 17 -34-200-012

AT: S HIGHLANDER WAY

PERMIT No.: p$18-123
DArE: A6nBnB

ft

--*.::

THIS CARD SHALL BE DISPLAYED ON S'TE AT ALL TIMES

IJNTIL FINAL 
'NSPECTION 

HAS BEEN MADE.

fi-I ',"t ir
L","I LL ''.-_i"l.e.k

ttrtSPECTlOI.lS SHALL BE REQUESTED A MINIMUM OF 24 HOURS lN ADVANCE'

Permits shall become
INVALID AFTER 180 DAYS

of work being stoPPed
or abandoned

lfvoudio...
You mudt notifv MISS DIC
3 full working days before
beginning your projectbeginning your
(800) 482-7171Phone Howell (517) 546-3861

Fax No. (517) 546- 6030

POSSIBLE INSPECTIONS REQUIRED:

Footing (Open rail, Trench, Posthole), Backfill, Compaction
Rough Frame, lnsulation, Drywall, and Final.

NOTICE: This permit covers building construction only

plumbing, Electrical and Mechanical Permits must be obtained from Livingston County Building Dept'

A Soitd Erosion permit or waiver may be required from the Livingston County Drain Commission'



Accounts Payable Check Register by Job

J S VIG CONST PY Page 111-11-2020

Only job related checks are printed.

Bank Check Amount
Job Account Check Date Paid CM Status Payee

00-1673 Livingston County 911 Dispatch
MBT     36169 07-16-2018      67,200.00 Reconciled City of Howell

Report Total      67,200.00*
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