Computation of Costs

State of Michigan

County of Livingston

In the Matter of Marion No. 3

Traversing the Township(s) of Marion & Genoa

County and State aforesaid

Be it Known, that |, Brian Jonckheere, Livingston County Drain Commissioner

of the County of Livingston and State of Michigan, in accordance with the statute in such case

made and provided, did on the 2 o day of
make the following computation of the entire cost of said drain to wit:

Novern Rer, 202 =

1) Drain Maintenance Expenses

$7,833.88
Utility locating work & General drain maintenance work (LivCDC) - TO DATE $6,145.88
Utility locating work & General drain maintenance work (LivCDC) - ESTIMATE $1,500.00
Class Il Backfill Sand (LoRea Topsoil/Aggregate) $188.00
2) Cost of Surveying, Establishing Drain and Laying out Drainage District $4,870.53
| Cost of Surveying, Establishing Drain and Laying out Drainage District (LivCDC) $446.53
| Cost of Surveying, Establishing Drain and Laying out Drainage District (GEI Consultants) $4,424.00
3) Board of Deter $1,360.12
Compensation Paid to Board of Determination 136.01
Postage $417.36
Court Reporter $806.75
4) Total Costs for Right of Ways / Easements $15,306.38
Right of Ways / Easements - Engineering, acquisition costs & expenses (GEI Consultants) $8,208.31
Right of Ways / Easements - Engineering, acquisition costs & expenses (GE/ Consultants - not yet invoiced) $840.00
Right of Ways / Easements - Engineering, acquisition costs & expenses (LivCDC) $6,108.07
Right of Ways / Easements - Recording E t documents (Liv. Co. Reg. of Deeds) $150.00
5) Total Costs for EGLE Permit $39,674.15
EGLE Permit - Initial Permit App. and engineering submittal items (GE{ Consultants) $24,382.34
EGLE Permit - Correction Request responses (not yet invoiced - GEI Consuftants) $9,387.05
EGLE Permit - Wetland delineations & Env. Analysis for EGLE Permit (GE! Consuftants) $5,254.76
EGLE Permit - Pre-Application Mtg. Fee & Permit Application Fee $650.00
6) Total Costs for Engineering, Design and Bidding $123,014.87
Engineering - Survey, Design & Bid (GE! Consultants} $77,143.12
Engineering - Survey, Design & Bid (GE! Consultants - not yet invoiced) $29,346.75
Engineering - Soil Borings (Hastings Testing Engineers) $2,025.00
Engineering - Project Admin, Bid, Financing & Assessment work (GE/ Consultants) - ESTIMATE $14,500.00
7) Total Costs for New Construction $1,299,080.50|
Contract for Construction - Drainage District, incl. Alt. No. 1 (Fonsom Company) $7,190,080.50
Drain Office Const. & Maintenance work downstream of W. Davis Rd. (LivCDC) $40,000.00
Construction Inspection & Oversight (LivCDC) - ESTIMATE $32,500.00
Record Dwg. Surveying (LivCDC) - ESTIMATE $2,000.00
Eng. Const. Phase Services: Const. Eng., Admin. & Staking (GE/ Consultants) - ESTIMATE $34,500.00
8) Estimated Cost for Appeal of Apportionments $2,750.00
Legal - ESTIMATE $1,500.00
Engineering (GEI Consultants) - ESTIMATE $500.00
Compensation to Board of Review - ESTIMATE $750.00
9) Total Costs for Publishing Noti $1,020.00!
[ Board of Determination $420.00
| Notices for Day of Review of Apportionments - ESTIMATE $600.00
10)  Probate Judges Fees $1,000.00|
[ Probate Judge - ESTIMATE $500.00
| Court Reporter - ESTIMATE $500.00
11)  Legal Fees $21,500.00
[ Bond Attorney (Dickinson-Wright) - ESTIMATE $21,500.00
12)  Interest & Borrowing Exp - TO DATE $925.32
13)  Financing Costs - ESTIMATE $39,506.72
Treasury Fee - $485.00
Municipal Advisory Council (MAC) Fee $450.00
Financial Advisor Fee - PFM $15,737.50
Ratings Fee, Official Statement, Legal Publishing $22,834.22
14) 1st Yrs Capitalized Interest {$1,900,000 for 16 months (Feb. 2024 to June 1st, 2025 @ 5.35%)} $137,316.67|
|Gross Sum of Expenses 1 $1,695,159.14]
|Contingent Expenses (min. 10%, max. 15%) 13.55866%| $229,840.86|
[Total Computed Cost of said Drain | $1,925,000.00]
Filed in my office with other papers pertaining to the within mentioned drain
- /
Dated at Livingston this 12 day of Novetzle2 2023
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MBrian Jonckheere
County Drain Commissioner of Livingston County
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